ADAMAWA STATE BUREAU OF PUBLIC PROCUREMENT

PROCUREMENT PLAN FOR WORKS

ocurement Entity (Name of the Organization)	*Adamawa State Ministry of Health and Human Services*
ancial Year (Budget Appropriation)	2023

BASIC DATA							BIDDING PERIOD				CONTRACT FINALIZATION AND IMPLEMENTATION				
N	**Fixed price or Bill of Quantity/ BEME**	**Procurement Method**	**Estimated Amount**	**Pre or Post Qualification**	**Prior or Post Review**	**In-House Plan Vs Actual**	**Preparation & Submission of Bid document**	**Bid Invitation Date**	**Bid Closing & Opening Date**	**Submission of Bid Evaluation Report**	**Contract Sum**	**No Objection Date**	**Date Of Contract Award**	**In-House Plan Vs Actual**	**Final Cost**
				7 weeks			4 – 7 weeks	1 - 2 weeks	6 weeks	1 - 3 weeks		1-2 weeks	1 weeks		
	Construction and equipping of Cottage Hospital Jada include Staff Quarters COVID-19 Pandemic	NCB	N20,000,00.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Construction and upgrade of Toungo Cottage Hospital COVID-19 Pandemic	NCB	N30,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Construction of Cottage Hospital Dumne with Staff Quarters and equipment	NCB	N100,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Construction of residential block of flats (1) each in new Cottage Hospitals at Lamurde, Shelleng, Girei, Gombi, Dumne and Demsa	NCB	N700,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Construction and equipping of sexual assault referral center (H)	STG	N5,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Rehabilitation of building facilities at AEDP COVID-19 Pandemic	STG	N5,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Establishment of Public Health Laboratory COVID-19 Pandemic	NCB	N50,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Renovation and construction at Michika General Hospital	NCB	N100,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Construction of one new Cottage Hospital	NCB	N50,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil

	Construction of Cottage Hospital in Demsa	NCB	N200,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Construction and equipping of 1No dialysis center, Yola Specialist COVID-19 Pandemic	NCB	N50,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Mother and Child Hospital	NCB	N350,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Maternal and Child Health Center Garta	STG	N50,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Construction of new Cottage Hospital Maiha	STG	N50,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Renovation of Ware House at Medical Stores Kofare	STG	N10,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Rehabilitation of Structures at Traditional Medicine Board	STG	N10,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Rehabilitation of structures at General Hospital Garkida COVID-19 Pandemic	NCB	N30,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Rehabilitation and renovation of Cottage Hospital with Staff Quarters in Guyuk LGA	STG	N10,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Renovation of ware houses at Medical Store Kofare COVID-19 Pandemic	NCB	N10,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Rehabilitation of structures at General Hospital Numan COVID-19 Pandemic	NCB	N30,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Rehabilitation of structures at General Hospital Ganye COVID-19 Pandemic	NCB	N50,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Rehabilitation and upgrading of Gulak Cottagel Hospital to General Hospital COVID-19 Pandemic	NCB	N50,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Rehabilitation of structures at General Hospital Ganye COVID-19 Pandemic	NCB	N50,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Rehabilitation of structures at General Hospital Mubi COVID-19 Pandemic	NCB	N50,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil

	Rehabilitation of Song Cottage Hospital	NCB	N100,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Rehabilitation of Fufore Cottage Hospital	NCB	N120,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	COVID-19 Pandemic Establishment/Completion of 4No Cottage Hospitals in Lamurde, Gombi, Girei and Shelleng	NCB	N500,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Rehabilitation of structures at Borrong Cottage Hospital	STG	N5,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Renovation of Hospital Services Management Board	STG	N1,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
	Reconstruction of Main Hospitals Block at General Hospital Mayo-Belwa	NCB	N500,000,000.00	Post Qualification	Post Review	Nil	4 weeks	1/2/2023	3/2/2023 & 3/2/2023	3/2/2023	N487,236,734.26	6/2/2023	Nil	N488,171,132.24	Nil
	Construction of one new Clinic in Fintiri Quarters Malkohi	NCB	N250,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
`	Construction of New Government House Clinic	NCB	N2,000,000,000.00	Post Qualification	Post Review	Nil	4 weeks	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil