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Lots   4-7 weeks 1 - 2 wks 6weeks 1-3weeks  4  to 12 wks 2 - 3 wks
 Actual  

List of Contracts

Plan   Plan

1
Construction of Cottage Hospital (40 

bed) at Demsa
STG 274,544,013.40 7days Post review Actual 14days 04-4-2022 11-4-2022 NA NA NA Actual

2
Construction of three bedroom 

bungalow at Cottage Hospital Demsa
STG 40,569,619.50 7days Post review Actual 14days 04-4-2022 11-4-2022 NA NA NA Actual

3
Construction of two bedroom semi 

detached at Cottage Hospital Demsa
STG 49,438,217.88 7days Post review Actual 14days 04-4-2022 11-4-2022 NA NA  NA Actual

4

Construction of block of six number, 

1 bedroom flats at Cottage Hospital 

Demsa

STG 88,288,160.88 7days Post review Actual 14days 04-4-2022 11-4-2022 NA NA  NA Actual

5
Construction of wall fence at Cottage 

Hospital Demsa
STG 38,845,324,80 7days post review Actual 14days 04-4-2022 11-4-2022 NA NA NA Actual

6
Construction of three bedroom 

bingalow at Cottage Hospital Gulak
STG 40,569,619.50 7days post review Actual 14days 04-4-2022 11-4-2022 NA NA NA Actual

7
Construction of two bedroom semi 

detached at Cottage Hospital Gulak
STG 46,438,217.88 7days post review Actual 14days 04-4-2022 11-4-2022 NA NA NA Actual

8
Construction of block of 6 number, 1 

bedroom flats at Cottage Hospital 

Gulak

STG 88,288,160.88 7days post review Actual 14days 04-4-2022 11-4-2022 NA NA NA Actual

9
Construction of wall fence at Cottage 

Hospital Gulak
STG 38,845,324.80 7days post review Actual 14days 04-4-2022 11-4-2022 NA NA NA Actual

10
Construction of wall fence at Cottage 

Hospital Dumne
STG 49,681,662.77 7days post review Actual 14days 04-4-2022 11-4-2022 NA NA NA Actual

11
Construction of 3 Bedroom Bungalow 

at Cottage Hospital Lamurde, 

Lamurde LGA

NCB 40,569,619.50 7days post review Actual 14days 29-4-2022 16-5-2022 NA NA NA Actual

12
Construction of 2 Bedroom Semi-

detached at Cottage Hospital 

Lamurde, Lamurde LGA

NCB 46,438,217.88 7days post review Actual 14days 29-4-2022 16-5-2022 NA NA NA Actual

13
Construction of 6No. 1 Bedroom flats 

at Cottage Hospital Lamurde, 

Lamurde LGA 

NCB 88,288,160.88 7days post review Actual 14days 29-4-2022 16-5-2022 NA NA NA Actual

14
Construction of Perimeter fence at 

Cottage Lamurde, Lamurde LGA
NCB 38,845,324.80 7days post review Actual 14days 29-4-2022 16-5-2022 NA NA NA Actual
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