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1

Renovation of Cottage Hospital 

Toungo (Male/Female Surgical Ward 

and Doctors Quarters)

NCB 27,316,542.63 7days Post review Actual 4days 2-9-2021 9-9-2021 NA NA  NA Actual

2
Renovation of General Hospital Jada 

(Mortuary, Emmergency Unit and 

Staff Quarters

NCB 7,999,664.63 7days Post review Actual 4days 2-9-2021 9-9-2021 NA NA  NA Actual

3
Renovation of Management Staff 

Quarters Song Cottage Hospital

NCB 3,558,998.50 7days Post review Actual 4days 2-9-2021 9-9-2021 NA NA  NA Actual

1

Expansion and remoldelling of block 

B of Yelwa PHCC, Yola North LGA

NCB 21,297,219.88 7days Post review Actual 4days 2-9-2021 9-9-2021 NA NA NA Actual

2
Expansion and remoldelling of 

Federal Housing PHC, Girei LGA

NCB 22,019,633.50 7days Post review Actual 4days 2-9-2021 9-9-2021 NA NA NA Actual

3
Rehabilitation of Old Market PHC, 

Ganye LGA

NCB 14,639,757.25 7days Post review Actual 4days 2-9-2021 9-9-2021 NA NA NA Actual

4
Construction of new Staff Quarters 

block at Yolde Pate PHC, Bole Yolde 

Pate

NCB 8,959,425.88 7days Post review Actual 4days 2-9-2021 9-9-2021 NA NA  NA Actual

1 Expansion and remoldelling of 

Jambutu PHC, Yola North LGA

NCB 21,420,449.13 7days Post review Actual 4days 2-9-2021 9-9-2021 NA NA  NA Actual

2 Renovation of main Clinic Quarters, 

ANC Unit and Construction of fence 

at Tsukmu, Michika LGA

NCB 22,230,439.00 7days post review Actual 4days 2-9-2021 9-9-2021 NA NA NA Actual

3 Fencing and Construction of Staff 

Quarters at Dirbishi, Mubi South LGA

NCB 28,115,026.63 7days post review Actual 4days 2-9-2021 9-9-2021 NA NA NA Actual

4

Rehabilitation of Health Facility and 

Staff Quarters at Binyeri, Mayo 

Belwa LGA

NCB 8,899,965.75 7days post review Actual 4days 2-9-2021 9-9-2021 NA NA NA Actual

4
1

Rehabilitation of Burnt Central 

Sterile Supply Department at 

Specialist Hospital Yola

NCB 18,617,672.75 7days post review Actual 4days 2-9-2021 9-9-2021 NA NA NA Actual

2
Rehabilitation of Staff Quarters at 

fotta PHCC, Gombi LGA

NCB 15,311,910.25 7days post review Actual 4days 2-9-2021 9-9-2021 NA NA NA Actual

3
Rehabilitation of Jada II PHC and 

costruction of Staff Quarters at Jad 

LGA

NCB 13,486,725.25 7days post review Actual 4days 2-9-2021 9-9-2021 NA NA NA Actual

4
Construction of new Staff Quarters 

at Kola PHC, Guyuk LGA NCB 8,359,425.88 7days post review Actual
4days 2-9-2021 9-9-2021

NA NA NA Actual

5 Construction of new Staff Quarters 

at Wuro Ladde, Maiha LGA NCB 8,359,425.88 7days post review Actual

4days 2-9-2021 9-9-2021

NA NA NA Actual

6
Rehabilitation of Main Facility Block 

and Construction of Staff Quarters at 

Gandona PHC, Ganye LGA NCB 16,795,013.38 7days post review Actual

4days 2-9-2021 9-9-2021

NA NA NA Actual

7
Construction of Perimeter fence at 

Kagi, Mubi South LGA NCB 13,155,026.50 7days post review Actual
4days 2-9-2021 9-9-2021

NA NA NA Actual

8

Renovation and upgrade of ware 

house and offices at Essential Drugs 

Programs to pharm grade NCB 39,311,513.63 7days post review Actual

4days 2-9-2021 9-9-2021

NA NA NA Actual
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