
ADAMAWA STATE BUREAU OF PUBLIC PROCUREMENT 
PROCUREMENT PLAN FOR WORKS  

Procurement Entity (Name of the Organization)             Adamawa State Ministry of Health and Human Services   

Financial Year (Budget Appropriation)                    2023 
 

BASIC DATA  
 

BIDDING PERIOD 
 

CONTRACT FINALIZATION AND IMPLEMENTATION 

S/N Fixed price or Bill of 
Quantity/ BEME 

Procurement 
Method  

Estimated Amount Pre or Post 
Qualification  

Prior or 
Post 

Review  

In-
House 
Plan 
Vs 
Actual 

Preparation 
& 

Submission 
of Bid 

document 

Bid 
Invitation 

Date  

Bid 
Closing 

& 
Opening 

Date 

Submission 
of Bid 
Evaluation 
Report  

Contract Sum  No 
Objection 

Date  

Date Of 
Contract 
Award 

In-House Plan Vs 
Actual 

Final 
Cost 

    7 weeks    4 – 7 
weeks  

1 - 2 
weeks  

6 weeks 1 - 3 
weeks 

 1-2 weeks 1 weeks   

1.  Construction and equipping 
of Cottage Hospital Jada 
include Staff Quarters 
COVID-19 Pandemic 

NCB N20,000,00.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

2.  Construction and 

upgrade of Toungo 

Cottage Hospital COVID-

19 Pandemic 

NCB N30,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

3.  Construction of Cottage 

Hospital Dumne with Staff 

Quarters and equipment 

NCB N100,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

4.  Construction of residential 

block of flats (1) each in 

new Cottage Hospitals at 

Lamurde, Shelleng, Girei, 

Gombi, Dumne and 

Demsa 

NCB N700,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

5.  Construction and 

equipping of sexual 

assault referral center (H) 

STG N5,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

6.  Rehabilitation of building 

facilities at AEDP COVID-

19 Pandemic 

STG N5,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

7.  Establishment of Public 

Health Laboratory COVID-

19 Pandemic 

NCB N50,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

8.  Renovation and 

construction at Michika 

General Hospital 

NCB N100,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

9.  Construction of one new 

Cottage Hospital 

NCB N50,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 



10.  Construction of Cottage 

Hospital in Demsa 

NCB N200,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

11.  Construction and 

equipping of 1No dialysis 

center, Yola Specialist 

COVID-19 Pandemic 

NCB N50,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

12.  Mother and Child Hospital NCB N350,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

13.  Maternal and Child 

Health Center Garta 

STG N50,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

14.  Construction of new 

Cottage Hospital Maiha 

STG N50,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

15.  Renovation of Ware 

House at Medical Stores 

Kofare 

STG N10,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

16.  Rehabilitation of 

Structures at Traditional 

Medicine Board   

STG N10,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

17.  Rehabilitation of 

structures at General 

Hospital Garkida COVID-

19 Pandemic 

NCB N30,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

18.  Rehabilitation and 

renovation of Cottage 

Hospital with Staff 

Quarters in Guyuk LGA 

STG N10,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

19.  Renovation of ware 

houses at Medical Store 

Kofare COVID-19 

Pandemic 

NCB N10,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

20.  Rehabilitation of 

structures at General 

Hospital Numan COVID-

19 Pandemic 

NCB N30,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

21.  Rehabilitation of 

structures at General 

Hospital Ganye COVID-19 

Pandemic 

NCB N50,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

22.  Rehabilitation and 

upgrading  of Gulak 

Cottagel Hospital to 

General Hospital COVID-

19 Pandemic 

NCB N50,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

23.  Rehabilitation of 

structures at General 

Hospital Ganye COVID-19 

Pandemic 

NCB N50,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

24.  Rehabilitation of 

structures at General 

Hospital Mubi COVID-19 

Pandemic 

NCB N50,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 



25.  Rehabilitation of Song 

Cottage Hospital 

NCB N100,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

26.  Rehabilitation of Fufore 

Cottage Hospital 

NCB N120,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

27.  COVID-19 Pandemic 

Establishment/Completion 

of 4No Cottage Hospitals 

in Lamurde, Gombi, Girei 

and Shelleng 

NCB N500,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

28.  Rehabilitation of 

structures at Borrong 

Cottage Hospital 

STG N5,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

29.  Renovation of Hospital 

Services Management 

Board 

STG N1,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

30.  Reconstruction of Main  

Hospitals Block at General 

Hospital Mayo-Belwa 

NCB N500,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks 1/2/2023 3/2/2023 
& 
3/2/2023 

3/2/2023 N487,236,734.26 6/2/2023 Nil N488,171,132.24 Nil 

31.  Construction of one new 

Clinic in Fintiri Quarters 

Malkohi 

NCB N250,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

32. ` Construction of New 

Government House Clinic 

NCB N2,000,000,000.00 Post 
Qualification 

Post 
Review 

Nil 4 weeks Nil Nil Nil Nil Nil Nil Nil Nil 

33.                 

 

 


