ADAMAWA STATE BUREAU OF PUBLIC PROCUREMENT

PROCUREMENT PLAN FOR GOODS

	c urement Entity ry of Works & Energy D	evelopme	ent	Adamawa State Bureau of Public Procurement												
Fina	n cial Year (Budget Ap	propriatior	ו)	2022												
BASIC DATA				BIDDING PERIOD							CONTRACT FINALIZATION AND IMPLEMENTATION					
S/N	Description	Package No.	Lot No.	Estimated Amount	Procurement Method	Pre or post qualification	Preparation & Submission of Bid document	Bid Invitation Date	Bid Closing & Opening Date	Submission of Bid Evaluation Report	Contract Sum	No Objection Date	Date Of Contract Award	In- House Plan Vs Actual	Final Cost	
							4 – 6 weeks	1 week	4 weeks	1 - 3 weeks		1-2 weeks	1 weeks			
1.	Supply/installation of Solar Powered Street Light in the State Capital	1		470,927,812.81	Single source method	POST	2 WEEK	19/4/22		19/4/22	409,599,185.46	29/4/22	2/6/22			
2.																
3.																
4.																
5.																
6.																
7.																
8.																
9.																
10.																
11.																
12.																
13.																
14.																
15.																