

# ADAMAWA STATE BUREAU OF PUBLIC PROCUREMENT

## PROCUREMENT PLAN FOR WORKS

<b>PROCUREMENT ENTITY</b> MINISTRY OF WORKS & ENERGY DEVELOPMENT			<b><i>Adamawa State Bureau of Public Procurement</i></b>												
<b>Financial Year</b> (Budget Appropriation)			<b>2022</b>												
<b>BASIC DATA</b>							<b>BIDDING PERIOD</b>				<b>CONTRACT FINALIZATION AND IMPLEMENTATION</b>				
S/N	Fixed price or Bill of Quantity/ BEME	Procurement Method	Estimated Amount	Pre or Post Qualification	Prior or Post Review	In-House Plan Vs Actual	Preparation & Submission of Bid document	Bid Invitation Date	Bid Closing & Opening Date	Submission of Bid Evaluation Report	Contract Sum	No Objection Date	Date Of Contract Award	In-House Plan Vs Actual	Final Cost
				7 weeks			4 – 7 weeks	1 - 2 weeks	6 weeks	1 - 3 weeks		1-2 weeks	1 weeks		
1.	BEME	NCB	897,862,678.14	Post Qualification	Yes		5 Weeks	February,2022	15/3/2022	23/3/2022	980,631,244.95	30/3/2022	4/4/2022		
2.	BEME	NCB	1,325,699,936.17	Post Qualification	Yes		5 Weeks	February,2022	15/3/2022	23/3/2022	1,445,614,298.63	30/3/2022	4/4/2022		
3.	BEME	NCB	737,593,821.56	Post Qualification	Yes		5 Weeks	February,2022	15/3/2022	23/3/2022	752,376,918.90	30/3/2022	4/4/2022		
4.	BEME	NCB	1,545,153,524.90	Post Qualification	Yes		5 Weeks	February,2022	15/3/2022	23/3/2022	1,686,493,479.72	30/3/2022	4/4/2022		
5.	BEME	NCB	1,090,712,119.43	Post Qualification	Yes		5 Weeks	February,2022	15/3/2022	23/3/2022	1,150,319,257.14	30/3/2022	4/4/2022		
6.	BEME	NCB	202,575,120.63	Post Qualification	Yes		5 Weeks	February,2022	15/3/2022	23/3/2022	200,302,613.450	30/3/2022	4/4/2022		
7.	BEME	NCB	1,638,046,524.81	Post Qualification	Yes		5 Weeks	February,2022	15/3/2022	23/3/2022	1,759,883,855.83	30/3/2022	4/4/2022		
8.	BEME	NCB	118,879,544.46	Post Qualification	Yes		5 Weeks	February,2022	15/3/2022	23/3/2022	115,324,591.89	30/3/2022	4/4/2022		
9.	BEME	NCB	752,838,506.83	Post Qualification	Yes		5 Weeks	February,2022	15/3/2022	23/3/2022	823,666,093.71	30/3/2022	4/4/2022		
10.	BEME	NCB	926,808,267.99	Post Qualification	Yes		5 Weeks	February,2022	15/3/2022	23/3/2022	982,656,742.71	30/3/2022	4/4/2022		