ADAMAWA STATE BUREAU OF PUBLIC PROCUREMENT

PROCUREMENT PLAN FOR GOODS																
Procurement Entity (ADAMAWA STATE MINISTRY OF HEALTH)				Adamawa State Bureau of Public Procurement												
Financial Year (Budget Appropriation)			202	22												
			BASIC D	ATA			BIDDING PERIOD				CONTRACT FINALIZATION AND IMPLEMENTATION					
S/N	Description	Package No.	Lot No.	Estimated Amount	Procurement Method	Pre or post qualification	Preparation & Submission of Bid document	Bid Invitation Date	Bid Closing & Opening Date	Submission of Bid Evaluation Report	Contract Sum	No Objection Date	Date Of Contract Award	In- House Plan Vs Actual	Final Cost	
							4 – 6 weeks	1 week	4 weeks	1 - 3 weeks		1-2 weeks	1 weeks			
1.	Procurement of Hospital Furniture	ADMOH& HS/STG/01/2022	1	350,717,734.29	STG	7 Days	14 Days	16-3- 2022	30-3-2022	NA	NA	NA	NA	Actual		
2.																
3.																
4.																
5.																
6.																
7.																
8.																
9.																
10.																
11.																
12.																