ADAMAWA STATE BUREAU OF PUBLIC PROCUREMENT

PROCUREMENT PLAN FOR WORKS															
		ntity (Minist	ry of Finance ords)	Ministry of Finance & Budget, Procurement Records											
Financial Year (Budget Appropriation)				2022											
			BASIC DATA				BIDDING PERIOD				CONTRACT FINALIZATION AND IMPLEMENTATION				
S/N	Fixed price or Bill of Quantity/ BEME	Procurement Method	Estimated Amount	Pre or Post Qualification	Prior or Post Review	In- House Plan Vs Actual	Preparation & Submission of Bid document	Bid Invitation Date	Bid Closing & Opening Date	Submission of Bid Evaluation Report	Contract Sum	No Objection Date	Date Of Contract Award	In- House Plan Vs Actual	Final Cost
				7 weeks			4 – 7 weeks	1 - 2 weeks	6 weeks	1 - 3 weeks		1-2 weeks	1 weeks		
1.	Renovation of the State Central Store Division.	Selective Tendering.	N18,421,610.50	Post Qualification	Post Review	Nil	4 weeks	22/06/2022	24/06/2022 & 24/06/2022	24/06/2022	Nil	Nil	Nil	Nil	Nil
2.															
3.															
4.															
5.															
6.															
7.															
8.															
9.															
10.															
11.															