

ADAMAWA STATE BUREAU OF PUBLIC PROCUREMENT

PROCUREMENT PLAN FOR CONSULTANCY SERVICES															
Procurement Entity (Ministry of Finance & Budget, Procurement Records)				Ministry of Finance & Budget, Procurement Records											
Financial Year (Budget Appropriation)				2022											
BASIC DATA							BIDDING PERIOD				CONTRACT FINALIZATION AND IMPLEMENTATION				
S/N	Selection Method	Contract Type	Estimated Amount	Pre or Post Qualification	Prior or Post Review	In-House Plan Vs Actual	Preparation & Submission of RFP	Bid Invitation Date	Bid Closing & Opening Date	Submission of Bid Evaluation Report	Contract Sum	No Objection Date	Date Of Contract Award	Negotiations	Final Cost
							3 - 5 weeks	4 weeks	12 weeks	2 - 3 weeks		1-2 weeks	1 week		
1.	SSS	Procurement of the Services of a Consulting Firm to Provide Hands – On Training on Basic Information and Communication Technology (ICT) Application and Internet for Staff of Adamawa State Board of Internal Revenue.	N87,733,935.00	post Qualification required	Prior Review	Nil	7 Days (1 Week)	01/03/2022	03/03/2022	04/03/2022	N85,575,000.00k	11/03/2022	14/03/2022	Nil	N85,575,000.00k
2.	SSS	Procurement of the Services of ICT Consultant for Website, Upgrader ICT Equipment of the Ministry of Finance and Budget.	N23,400,000.00	Post Qualification	Prior Review	Nil	7 Days (1Weeks)	04/07/2022	07/07/2022 & 07/07/2022	07/07/2022	Nil	Nil	Nil	Nil	Nil