

ADAMAWA STATE BUREAU OF PUBLIC PROCUREMENT

PROCUREMENT PLAN FOR GOODS															
Procurement Entity (Name of the Organization)				Ministry of Finance & Budget, Procurement Records											
Financial Year (Budget Appropriation)				2022											
BASIC DATA							BIDDING PERIOD				CONTRACT FINALIZATION AND IMPLEMENTATION				
S/N	Description	Package No.	Lot No.	Estimated Amount	Procurement Method	Pre or post qualification	Preparation & Submission of Bid document	Bid Invitation Date	Bid Closing & Opening Date	Submission of Bid Evaluation Report	Contract Sum	No Objection Date	Date Of Contract Award	In-House Plan Vs Actual	Final Cost
							4 - 6 weeks	1 week	4 weeks	1 - 3 weeks		1-2 weeks	1 weeks		
1.	Emergency Procurement of 7no. Toyota Camry 20215 Model.	Nil	Nil	N61,950,000.00	Direct / Off the shelf.	Post Qualification	2 weeks	04/03/2022	07/03/2022 & 07/03/2022	07/03/2022	N59,997,000.00	Nil	09/03/2022	N61,950,000.00	N59,997,000.00
2.	Procurement of 1no. Toyota Hilux 2019 model	Nil	Nil	N28,456,575.00	Selective Tendering.	Post Qualification.	2 weeks	03/06/2022	17/06/2022 & 17/06/2022	17/06/2022	Nil	Nil	Nil	Nil	Nil
3.	Procurement of office furniture /Equipment.	Nil	Nil	N11,500,000.00	Direct Contracting.	Post Qualification	1 week	21/06/2022	22/06/2022 & 22/06/2022	22/06/2022	Nil	Nil	Nil	Nil	Nil
4.	Procurement of Six (6) No. Tokumbo Toyota Camry 2015/2016 model.	Nil	Nil	N72,067,840.00	Direct Contracting	Post Qualification.	1 weeks	28/10/2022	28/10/2022 & 31/10/2022	31/10/2022	Nil	Nil	Nil	Nil	Nil
5.	Procurement of 1no. Brand New Toyota Hilux 2021/2022 model	Nil	Nil	N36,518,564.00	Selective Tendering.	Post Qualification.	2 weeks	26/10/2022	26/10/2022 & 28/10/2022	28/10/2022	Nil	Nil	Nil	Nil	Nil