## ADAMAWA STATE BUREAU OF PUBLIC PROCUREMENT

| PROCUREMENT PLAN FOR CONSULTANCY SERVICES   |   |                  |                     |                                       |                            |   |  |                           |                                     |  |  |                         |                              |              |               |
|---|---|------------------|---------------------|---------------------------------------|----------------------------|---|--|---------------------------|-------------------------------------|--|--|-------------------------|------------------------------|--------------|---------------|
| Procurement Entity (Name of the Organization) Financial Year (Budget Appropriation) |   |                  |                     | Ministry of Health and Human Services |                            |   |  |                           |                                     |  |  |                         |                              |              |               |
|   |   |                  |                     | 2023                                  |                            |   |  |                           |                                     |  |  |                         |                              |              |               |
|   |   |                  | BASIC DATA          |                                       |                            |   | BIDDING PERIOD                           |                           |                                     |  | CONTRACT FINALIZATION AND IMPLEMENTATION |                         |                              |              |               |
| S/N   | Selection<br>Method                                     | Contract<br>Type | Estimated<br>Amount | Pre or Post<br>Qualification          | Prior or<br>Post<br>Review | In-House<br>Plan Vs<br>Actual           | Preparation<br>&<br>Submission<br>of RFP | Bid<br>Invitation<br>Date | Bid<br>Closing &<br>Opening<br>Date | Submission<br>of Bid<br>Evaluation<br>Report | Contract<br>Sum                          | No<br>Objection<br>Date | Date Of<br>Contract<br>Award | Negotiations | Final<br>Cost |
|   |   |                  |                     |                                       |                            |   | 3 - 5 weeks                              | 4 weeks                   | 12 weeks                            | 2 - 3 weeks                                  |  | 1-2 weeks               | 1 week                       |              |               |
| 1.  | Payment of liabilities of consultancy service           | RFP              | N20,000,000.00      | Post<br>Qualification                 | Post<br>Review             | Pre & post<br>qualification<br>required | 7 Days<br>(1 Week)                       | Nil                       | Nil                                 | Nil  | Nil                                      | Nil                     | Nil                          | Nil          | Nil           |
| 2.  | Consultancy<br>for design<br>and project<br>supervision | RFP              | N40,000,000.00      | Post<br>Qualification                 | Post<br>Review             | Pre & post<br>qualification<br>required | 7 Days<br>(1 Week)                       | Nil                       | Nil                                 | Nil  | Nil                                      | Nil                     | Nil                          | Nil          | Nil           |
| 3.  |   |                  |                     |                                       |                            |   |  |                           |                                     |  |  |                         |                              |              |               |
| 4.  |   |                  |                     |                                       |                            |   |  |                           |                                     |  |  |                         |                              |              |               |
| 5.  |   |                  |                     |                                       |                            |   |  |                           |                                     |  |  |                         |                              |              |               |
| 6.  |   |                  |                     |                                       |                            |   |  |                           |                                     |  |  |                         |                              |              |               |
| 7.  |   |                  |                     |                                       |                            |   |  |                           |                                     |  |  |                         |                              |              |               |
| 8.  |   |                  |                     |                                       |                            |   |  |                           |                                     |  |  |                         |                              |              |               |
| 9.  |   |                  |                     |                                       |                            |   |  |                           |                                     |  |  |                         |                              |              |               |
| 10.   |   |                  |                     |                                       |                            |   |  |                           |                                     |  |  |                         |                              |              |               |