

# ADAMAWA STATE BUREAU OF PUBLIC PROCUREMENT

## PROCUREMENT PLAN FOR GOODS

PROCUREMENT PLAN FOR GOODS															
<b>Procurement Entity (Name of the Organization)</b>				<b>MINISTRY OF EDUCATION AND HUMAN CAPITAL DEVELOPMENT</b>											
<b>Financial Year (Budget Appropriation)</b>				2023											
BASIC DATA							BIDDING PERIOD				CONTRACT FINALIZATION AND IMPLEMENTATION				
S/N	Description	Packag e No.	Lot No .	Estimated Amount	Procurement Method	Pre or post qualifica tion	Preparation & Submission of Bid document	Bid Invitation Date	Bid Closing & Opening Date	Submission of Bid Evaluation Report	Contract Sum	No Objecti on Date	Date Of Contrac t Award	In-House Plan Vs Actual	Final Cost
1.	Procurement of school furniture general	NA	NA	50,000,000.00	Selective Tendering	NA	1WKS	2WKS	1WKS	1WKS	NA	1WK	1WK	NA	NA
2.	Procurement of instructional-material	NA	NA	40,000,000.00	Selective Tendering	NA	1WKS	2WKS	1WKS	1WKS	NA	1WK	1WK	NA	NA
3.	Purchase of white coloured school chalk for senior secondary schools	NA	NA	10,000,000.00	Selective Tendering	NA	1WKS	2WKS	1WKS	1WKS	NA	1WK	1WK	NA	NA
4.	Purc./procurement of WAEC Science Practical Chem. & Reagents	NA	NA	30,000,000.00	Selective Tendering	NA	1WKS	2WKS	1WKS	1WKS	NA	1WK	1WK	NA	NA
5.	Procurement of Technical Equipment for Technical Schools	NA	NA	50,000,000.00	Selective Tendering	NA	1WKS	2WKS	1WKS	1WKS	NA	1WK	1WK	NA	NA
6.	Purchase of various assorted text books for Snr Sec Sch	NA	NA	50,000,000.00	Selective Tendering	NA	1WKS	2WKS	1WKS	1WKS	NA	1WK	1WK	NA	NA
7.	Procurement of 21,000nos of Eighteen (18) Students density mattresses	NA	NA	50,000,000.00	Selective Tendering	NA	1WKS	2WKS	1WKS	1WKS	NA	1WK	1WK	NA	NA
8.	Procurement of laptops	NA	NA	30,000,000.00	Selective Tendering	NA	1WKS	2WKS	1WKS	1WKS	NA	1WK	1WK	NA	NA

9.	Provision of CCTV, Solar Panel & light for thirty Eight (38) Boarding Schools in the State.	NA	NA	60,000,000.00	Selective Tendering	NA	1WKS	2WKS	1WKS	1WKS	NA	1WK	1WK	NA	NA
10.	Provision of double bunc bed in Schools	NA	NA	15,000,000.00	Selective Tendering	NA	1WKS	2WKS	1WKS	1WKS	NA	1WK	1WK	NA	NA